Project Planner

Period Highlight 1 | Plan | Actual | % Complete | Actual (beyond plan) | % Complete (beyond plan)

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE
Activity 01	1	5	1	4	25%
Activity 02	1	6	1	6	100%
Activity 03	2	4	2	5	35%
Activity 04	4	8	4	6	10%
Activity 05	4	2	4	8	85%
Activity 06	4	3	4	6	85%
Activity 07	5	4	5	3	50%
Activity 08	5	2	5	5	60%
Activity 09	5	2	5	6	75%
Activity 10	6	5	6	7	100%
Activity 11	6	1	5	8	60%
Activity 12	9	3	9	3	0%
Activity 13	9	6	9	7	50%
Activity 14	9	3	9	1	0%
Activity 15	9	4	8	5	1%
Activity 16	10	5	10	3	80%
Activity 17	11	2	11	5	0%
Activity 18	12	6	12	7	0%
Activity 19	12	1	12	5	0%
Activity 20	14	5	14	6	0%
Activity 21	14	8	14	2	44%
Activity 22	14	7	14	3	0%
Activity 23	15	4	15	8	12%
Activity 24	15	5	15	3	5%
Activity 25	15	8	15	5	0%
Activity 26	16	28	16	30	50%